COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 24/ 2002

ESTI MATE SUMVARY 12: 03: 47
CONTI D: C93200 ESTI MATE NO. 0010 PROG SPEC YR 1998
PCN: 93200- ALTB2 COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 76.0 DAYS TIVE ALLOW 76 WORK DAYS
Vest of Jet SH7i(Str. L-21-Q PERCENT TIME:  100. 00 ORI G TI ME ALLOW 73 WORK DAYS
PRQJECT NO BR 050- 4( 020)
West of Jct SH71(Str. L-21-Q
NAVE OF ROAD: West of Jct SH71
PRQJECT COUNTI ES: OTERO
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 24/ 2002 DATE TI ME STARTED 03/12/2001
P. O, BOX 336638 DATE LET 01/18/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 21/ 2001 DATE TI ME STOPPED 07/28/2001
DATE CONTRACT EXECUTED  03/07/2001 DATE ACCEPTED 07/ 28/ 2001
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 03/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 748, 886. 67 PARTI Cl PATI NG $ 711, 286. 91 $ 0.00
AWARD PRQJECT AMT: $ 737,391. 06 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 94. 98% TOTAL EARNI NGS 711, 286. 91 0.00
FUNDS AVAI LABLE: $ 37,599. 76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 711, 286. 91 0.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2, 605.00 5, 000. 05
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 708, 681. 91 5, 000. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANMOUNT DUE 708, 681. 91 5, 000. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5, 000. 05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO. 0010 12: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID I TEMS (CAST I N PLACE ALTERNATI VE)

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0010 202-00035 REMOVAL CF PI PE 6. 100 6. 100
M 0. 000 0. 00
75. 00000 6. 100 457.50
0015 202- 00090 REMOVAL OF DELI NEATOR 8. 000 8. 000
EACH 0. 000 0. 00
10. 00000 8. 000 80. 00
0020 202-00203 REMOVAL COF CURB AND GUTTER 82. 300 82. 300
M 0. 000 0. 00
9. 00000 82. 300 740.70
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 9. 100 9. 100
M2 0. 000 0. 00
13. 00000 9. 100 118. 30
0030 202-00220 REMOVAL COF ASPHALT NAT 616. 740 616. 740
%4 0. 000 0. 00
5. 00000 616. 740 3,083.70
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 5, 220. 000 5, 220. 000
M2 0. 000 0. 00
5. 00000 5, 220. 000 26, 100. 00
0040 202-00250 REMOVAL COF PAVEMENT MARKI NG 151. 580 151.580
%4 0. 000 0. 00
18. 00000 151. 580 2,728. 44
0045 202-01000 *REMOVAL OF FENCE (DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
2.00000 0. 000 0. 00
0050 202-01130 REMOVAL COF GUARDRAI L TYPE 3 25. 000 25. 000
M 0. 000 0. 00
9. 00000 25. 000 225.00
0055 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0. 00

150. 00000 2.000 300. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS (CAST I N PLACE ALTERNATI VE)
0060 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 1, 485. 150 1, 485. 150
MB 0. 000 0. 00
8. 00000 1, 485. 150 11, 881. 20
0065 203-01500  BLADI NG 8. 000 8. 000
HOUR 0. 000 0. 00
90. 00000 8. 000 720. 00
0070 206-00000  STRUCTURE EXCAVATI ON ( CMD #2) 1, 472. 600 1, 472. 600
MB 0. 000 0. 00
15. 00000 1, 472. 600 22, 089. 00
0075 206-00100 STRUCTURE BACKFI LL (CLASS 1) (CMD #2) 397. 400 397. 400
MB 0. 000 0. 00
25. 00000 397. 400 9, 935. 00
0080 207-00205 TOPSO L 98. 000 98. 000
MB 0. 000 0. 00
30. 00000 98. 000 2, 940. 00
0085 208-00010 *EROCSI ON BALES 23. 000 23. 000
EACH 0. 000 0. 00
15. 00000 23. 000 345. 00
0090 208-00020  SILT FENCE 15. 000 15. 000
M 0. 000 0. 00
5. 00000 15. 000 75. 00
0095 212-00006  *SEEDI NG ( NATI VE) 0. 430 0. 430
HA 0. 000 0. 00
9, 000. 00000 0. 430 3, 870. 00
0100 213-00002 *MULCHI NG (WEED FREE HAY) 0.430 0. 430
HA 0. 000 0. 00
9, 000. 00000 0. 430 3, 870. 00
0105 213-00061  *MJILCH TACKI FI ER 47.300 47.300
KG 0. 000 0. 00
60. 00000 47.300 2, 838. 00
0110 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) ( DELETED FORM 0. 000 0. 000
105
) M2 0. 000 0. 00
5. 00000 0. 000 0. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS (CAST I N PLACE ALTERNATI VE)
0115 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3, 030. 800 3, 016. 880
T 0. 000 0. 00
51. 00000 3, 016. 880 153, 860. 88
0120 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 480. 000 1, 480. 000
L 0. 000 0. 00
1. 50000 1, 480. 000 2, 220. 00
0125 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 236. 800 236. 800
M2 0. 000 0. 00
3. 00000 236. 800 710. 40
0130 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 269. 840 269. 840
M2 0. 000 0. 00
7. 00000 269. 840 1, 888. 88
0135 506-00212 RI PRAP (300 MV 27. 480 27. 480
MB 0. 000 0. 00
62. 00000 27. 480 1, 703. 76
0140 506-00218 RIPRAP (450 MV) 250. 000 250. 000
MB 0. 000 0. 00
60. 00000 250. 000 15, 000. 00
0145 507-00400 BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 6. 960 6. 960
T 0. 000 0. 00
120. 00000 6. 960 835. 20
0150 601-03030 CONCRETE CLASS D (BOX CULVERT) (CMO #2) 249. 900 249. 900
MB 0. 000 0. 00
390. 00000 249. 900 97, 461. 00
0155 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) (CMO #2) 31, 684. 800 31, 684. 800
KG 0. 000 0.00
2. 00000 31, 684. 800 63, 369. 60
0160 603-01180 450 MM REI NFORCED CONCRETE Pl PE 23. 800 23. 800
M 0. 000 0. 00
180. 00000 23. 800 4, 284. 00
0165 603-10360 900 MM CORRUGATED STEEL Pl PE ( DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
220. 00000 0. 000 0. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS (CAST | N PLACE ALTERNATI VE)

0170 604-00350 I NLET TYPE C ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0175 606- 00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 22. 860 22. 860
M 0. 000 0. 00
80. 00000 22.860 1,828. 80
0180 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0185 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0190 606-11020 BRI DGE RAIL TYPE 10H 9. 000 9. 000
M 0. 000 0. 00
500. 00000 9. 000 4, 500. 00
0195 607-00005 *END POST ( DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0200 607-00010 *CORNER AND LI NE BRACE POST (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0205 607-01000 *FENCE BARBED W RE W TH METAL PCSTS ( DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
4.00000 0. 000 0.00
0210 607-60116 *4.8 METER GATE (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0215 609-21020 CURB AND GUTTER TYPE 2 (SECTION 11-B) 73. 200 73. 200
M 0. 000 0. 00
70. 00000 73.200 5, 124. 00
0220 609-60011 CURB TYPE 6 (SECTION M (DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00

50. 00000 0. 000 0. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS (CAST | N PLACE ALTERNATI VE)

0225 612-00001 DELI NEATOR (TYPE 1) 7.000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0230 612-00003 DELI NEATOR (TYPE I11) 4.000 4.000
EACH 0. 000 0.00
30. 00000 4.000 120.00
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 ( DELETED FORM 105) 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0240 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1.000
LS 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0245 626- 00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1.000 100, 000. 00
0250 627-00001 PAVEMENT NMARKI NG PAI NT 63. 550 63. 550
L 0. 000 0.00
30. 00000 63. 550 1, 906. 50
0255 627-00005 *EPOXY PAVEMENT MARKI NG 128. 700 128.700
L 0. 000 0. 00
50. 00000 128. 700 6, 435. 00
0260 629-01001 *SURVEY MONUMENT ( TYPE 1) 1. 000 1.000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0265 630- 00000 *FLAGG NG 299. 500 299. 500
HOUR 0. 000 0. 00
23.00000 299. 500 6, 888. 50
0270 630-00002 *TRAFFI C CONTROL SUPERVI SOR 23.000 23. 000
DAY 0. 000 0.00
60. 00000 23. 000 1, 380. 00
0275 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 112. 000 112. 000
DAY 0. 000 0. 00

20. 00000 112. 000 2,240.00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS (CAST | N PLACE ALTERNATI VE)

0280 630-80002 *FLASHI NG BEACON ( SOLAR) 6. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0285 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) (DELETED FORM 105) 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0290 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 1.000 1. 000
EACH 0. 000 0. 00
120. 00000 1.000 120.00
0295 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 20. 000 20. 000
EACH 0. 000 0.00
200. 00000 20. 000 4, 000. 00
0300 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0. 00
220. 00000 4.000 880. 00
0305 630-80356 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (A 2.000 2.000
TYPE
) EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
0310 630-80360 *DRUM CHANNELI ZI NG DEVI CE 60. 000 60. 000
EACH 0. 000 0. 00
100. 00000 60. 000 6, 000. 00
0315 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 20. 000 20. 000
EACH 0. 000 0.00
130. 00000 20. 000 2, 600. 00
0320 630-80370 CONCRETE BARRI ER ( TEMPORARY) 634. 000 634. 000
M 0. 000 0. 00
45. 00000 634. 000 28, 530. 00
0325 630-80380 *TRAFFI C CONE 124. 000 124. 000
EACH 0. 000 0.00
12. 00000 124. 000 1, 488. 00
0330 630-85006 *1 MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 3. 000 3. 000
TEMPORAR
( ) EACH 0. 000 0. 00

1, 500. 00000 3. 000 4,500. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS (CAST | N PLACE ALTERNATI VE)

0335 700-70010 F/A M NOR CONTRACT REVI S| ONS 21, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70022 F/A QIT PILCOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 6, 600. 000 -6, 289. 840
FA 0. 000 0.00
1. 00000 -6, 289. 840 -6, 289. 84
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70035 F/ A SMOOTHNESS | NCENTI VE 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0380 900-00015 ADDED | TEM (CUBI C METER)/ 1 1/2 ROCK ( STABELIZER) (MCR 56. 000 56. 000
#3, LINE 1)
B 0. 000 0.00
93. 00000 56. 000 5, 208. 00
0385 900-00014 ADDED | TEM (LUWP SUM/ RELOCATION OF R R 1. 000 1. 000
COWMUNI CATI ON LI NES ( CMO #004)
LS 0. 000 0. 00
20, 241. 59000 1. 000 20, 241. 59
0395 900-00014  ADDED | TEM (LUMP SUM)/ CORI NG OF HBP SAMPLES (MCR #3, 1. 000 1. 000
LINE 2
) Ls 0. 000 0.00
1, 615. 80000 1. 000 1, 615. 80
CAT 0200  CURRENT AMT $ 727, 686.67 $ 0.00% 690, 086. 91

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS (CAST I N PLACE ALTERNATI VE)

0365 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
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PCN: 93200- ALTB2 ESTI MATE RUN 01/ 24/ 2002
PRQJECT: BR 050- 4( 020) ESTI MATE NO 0010 12: 03: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS (CAST | N PLACE ALTERNATI VE)
0370 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0375 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 21,200.00 $ 0.00% 21, 200. 00
PROJECT TOTAL CURRENT AMI $  748,886.67 $ 0.00$% 711,286.91



